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Contract No.: 04-0120F4

Inspector Name: Brignano, Bob
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Shift Hours: Break: Over Time:

Const Calendar Day: 436

Inspection Type:

Title: Transportation Engineer
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Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

ITEM 52 FURNISH STRUCTURAL STEEL (BRIDGE)(TOWER);
ITEM 55 FURNISH STRUCTURAL STEEL (BRIDGE)(BOX GIRDER);
HIGH STRENGTH FASTENER ASSEMBLY PRE-INSTALLATION TESTING:

For ABF, engineers Chris Bausone and Sabrina Levine are present for testing. For CT, engineers Sanny
Know and Ae Tern are present for testing with Bob Brignano also present part time. Today’s testing is for
rotational capacity, minimum tension verification, and inspection torque. Work happens at Bolt Testing
Conex ABF ID 002079 with Skidmore Model HT 4000 ABF ID 000612 in the warehouse. The samples for
testing today were taken yesterday. Testing rocap lots is 0900 to 1130. Six (6) rocap lots of M20 and four
(4) rocap lots of 3/4" diameter assemblies are tested. Two (2) other lots, 1/2" and 3/4" diameter
assemblies, were planned to be tested today, but they are too short to fit in the Skidmore, meaning the
short bolt testing procedure is necessary.

See the attached Bolt Test Form for details of the testing. Note this form is combined with test results
from tomorrow on 11/19/2010.
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